
J € N V I R O N 
us KPA RECORDS CENTER RECION 5 

493353 

September 6,2002 

Mr. Dion Novak 
Superfund Division 
United State Environmental Protection Agency 
77 West Jackson Boulevard 
Mail Code: SR-6J 
Chicago, Illinois 60604 

Re: Monthly Progress Report - August 2002 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 
Administrative Order by Consent (AOC) for the Eagle Zinc Company site, located in 
Hillsboro, Illinois and includes activities conducted during August 2002. 

I. Activities Conducted During Reporting Month 
Activities conducted during the reporting period included: 

• Received final laboratory data packages for Phase 1 soil, sediment and residue 
samples collected during July 2002. An electronic copy of the data packages is 
attached. 

• Received the data validation report fi-om Heartland ESI for sample delivery 
group (SDG) #823955, which consisted of sediment samples. An electronic 
copy of the data validation report is attached. 

• Initiated the preparation of the draft Phase 1 RI Technical Memorandum. 

II. Difficulties Encountered During Reporting Month 
No significant difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 
No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 
As noted above, electronic copies of all laboratory data packages for the Phase 1 
investigations and the initial data validation report are attached. 
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V. Project Schedule 
The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. As noted in the progress report for the July 2002 reporting period, the draft 
Phase 1 RI Technical Memorandum will be submitted to the Agency by October 9,2002. 

VI. Activities Plaimed for Next Reporting Month 

The following activities are planned for September 2002: 

• Receipt of remaining data validation reports from Heartland ESI. 
• Continued preparation of the draft Phase 1 RI Technical Memorandum. 

If you have any questions concerning this progress report, please do not hesitate to 
contact us. 

Sincerely, 

ENVIRON Intemational Corporation 

F. Ross Jones, P.G. 
Manager 

Attachments 

cc: Thomas Krueger, Esq. - USEPA Region 5 (w/o attached laboratory data) 
Rick Lanham - lEP A Bureau of Land 
Joseph Freudenberg, Esq. - Dechert (w/o attached laboratory data) 
Paul Harper - Eagle-Picher (w/o attached laboratory data) 
Doug Ucci - QMG; representing Eagle-Picher (w/o attached laboratory data) 
Gordon Kuntz - Sherwin-Williams (w/o attached laboratory data) 
Roy Ball - ENVIRON (w/o attached laboratory data) 




